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COST (In Millions)
FY 1998
Actual

FY 1999
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FY 2000
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FY 2001
Estimate

FY 2002
Estimate

FY 2003
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FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

          ADVANCED AMPHIBIOUS ASSAULT VEHICLE
(AAAV)

0 100609 114210 137981 178680 158817 103432 61373 Continuing CONT.

Quantity of RDT&E Articles 1 2 11

A.   (U)  Mission Description and Budget Item Justification:

(U) The AAAV program will field a successor to the Marine Corps current amphibious vehicle, the AAV7A1.  The AAAV will provide the principle means of tactical
surface mobility for the Marine Air-Ground Task Force (MAGTF) during both ship-to-objective maneuver and subsequent combat operations ashore as part of the Navy and
Marine Corps Operation Maneuver from the Sea Doctrine.   The AAAV will provide the Marine Corps with the capability to execute the full spectrum of military missions
from humanitarian operations to conventional combat operations.  The AAAV replaces the AAV7A1 family of vehicles.

(U) Justification for Budget Activity: The AAAV Program was approved by the Defense Acquisition Board (DAB) at a Milestone I review in 1995 signifying the
beginning of the Program Definition and Risk Reduction (PDRR) phase.  During this phase, three (3) prototypes will be designed, fabricated, and undergo Development and
Operational testing.

(U) FY 1999 Accomplishments:

• (U)  $ 91408 Continued PDRR phase, initiated and completed the assembly of the first prototype, initiated extensive contractor prototype testing. Initiated
AAAV Command  (C) System development.  Initiated second and third prototype assembly.  Continued AAAV Survivability program.

• (U)  $ 3887 Continued to provide in-house technical support.
• (U)  $ 4570 Continued to provide program support to coordinate and update program planning, program analysis, and program execution.  Initiated software

Independent Verification and Validation (IV&V).
• (U)  $  744 Initiated armor validation testing. Initiated combined government/contractor prototype acceptance testing.

(U)Total $ 100609
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(U) FY 2000 Planned Program:

• (U)  $ 92880 Continue PDRR phase.  Complete assembly of second and third prototypes.  Complete extensive contractor testing of all three prototypes.
Continue AAAV (C) system development.  Continue AAAV Survivability program.

• (U)  $ 10233 Continue to provide in-house technical support.
• (U)  $ 5379 Continue to provide program support to coordinate and update program planning, program analysis, and program execution. Continue software

IV&V.
• (U)  $ 5718 Initiate and complete combined government/contractor Developmental Testing-I (DT-I) , Initiate Early Operational Assessment (EOA) testing,
(U)Total $ 114210

(U) FY 2001 Planned Program:
• (U)  $ 24497 Complete PDRR phase.   Continue AAAV (C) system and survivability development.
• (U)  $ 93851 Transit Milestone II DAB; award the Engineering and Manufacturing Development contract.
• (U)  $ 12376 Continue to provide in-house technical support.
• (U)  $ 5401 Continue to provide program support to coordinate and update program planning, program analysis, and program execution.  Continue software

IV&V.
• (U)  $ 1856 Complete Early Operational Assessment testing.
(U)Total $ 137981

B.  (U) Project Change Summary FY 1999 FY 2000 FY 2001

(U)  Previous President’s Budget 103966 94843 110584
(U)  Adjustments to Previous President’s Budget -3357 19367 27397
(U)  Current Budget Submit 100609 114210 137981

(U) Change Summary Explanation:

(U) Funding: FY 1999 reflects SBIR assessment of $2,883M and, a NavCompt adjustment of $474K.  FY 2000 reflects a Congressional  increase of $20M and a
DoD General Reduction of  $633K.  FY 2001 reflects a $28.7M adjustment due to prioritization of programs within the Marine Corps, a PBD 604 adjustment of $941K and a
NavCompt adjustment of $362K.
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(U) Schedule:     Not applicable.

(U)  Technical:     Not applicable.

C. (U)  Other Program Funding Summary
(APPN, BLI #, NOMEN)

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

(U)  PANMC, BLI# 147500, AAAV 7026 17715 Cont. Cont.
(U)  PMC, BLI# 202200, AAAV 56074 351462 554221 Cont. Cont.

(U) Related RDT&E

(U) PE 0206623M (Marine Corps Ground Combat/Supporting Arms Systems), Project C0021, AAV7A1.
(U) PE 0206623M (Marine Corps Ground Combat/Supporting Arms Systems), Project C2237, AVTB.
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D. (U)  Schedule Profile
AAAV Schedule:

AAAV Program Schedule
TotalFY95 FY96 FY98FY97 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY08FY06 FY10FY07 FY11FY09 FY12Fiscal Year

Fabricate 3 PDRR
Prototypes

Prototype Testing

Fabricate 11 E&MD Prototypes

Prototype Testing

LRIP Deliveries

Full Rate Production Deliveries

 62 1122712 200 200 200200AAAVs Delivered

III

Live Fire Testing

FOC

EOA

DT              IOT&E

LRIP Contract Award

Full Rate Contract Award

912

101

1,013

III

IOC

Ballistic Hull & Turret
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A.  (U) Project Cost Breakdown FY 1999 FY 2000 FY 2001
Product Development 91408 92880 118348
Support and Management 8457 15612 17777
Test and Evaluation  744 5718 1856
Total 100609 114210 137981

B.  Budget Acquisition History and Planning Information

Performing Organizations
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC

Total
Prior to

FY 1999 FY 1999 FY 2000 FY 2001
Budget to
Complete

Total
Program

Product Development Organizations
GDLS (PDRR) CPAF JUN 96 CONT. CONT. 125307 91408 92880 24497 CONT. CONT.
EMD award FEB 01 93851 CONT. CONT.

Support and Management Organizations

 EG&G, Manassas,
VA

FFF SEP 98 CONT. CONT. 640 3153 4247 4366 CONT. CONT.

 Misc. Contracts CPFF Various CONT. CONT. 6385 1292 1085 1045 CONT. CONT.
Misc. Gov. labs WR Various CONT. CONT. 10620 3887 9980 12066 CONT. CONT.
Modeling &
Simulation

WR Various CONT. CONT. 3330 125 300 300 CONT. CONT.

Test and Evaluation Organizations
Miscellaneous Various Various CONT. CONT. 1285  744 5718 1856 CONT. CONT.



JAN 2000

4 - Demonstration/Validation 0603611M  Marine Corps Assault Amphibious
Vehicles

DATE

BUDGET ACTIVITY PE NUMBER AND TITLE

UNCLASSIFIED

RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3)
PROJECT

B0020

R-1 Line Item 56 Budget Item Justification

(Exhibit R-3, Page 6 of  6)

UNCLASSIFIED

Government Furnished Property

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Delivery
Date

Total
Prior to

FY 1999 FY 1999 FY 2000 FY 2001
Budget to
Complete

Total
Program

Product Development Property

Support and Management Property

Test and Evaluation Property

Total
Prior to

FY 1999 FY 1999 FY 2000 FY 2001
Budget to
Complete

Total
Program

Subtotal Product Development 125307 91408 92880 118348 CONT. CONT.
Subtotal Support and Management 20975 8457 15612 17777 CONT. CONT.
Subtotal Test and Evaluation 1285  744 5718 1856 CONT. CONT.
Total Project 147567 100609 114210 137981 CONT. CONT.


